Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 September 2026
Team ID	SN-TRANSFORM-01
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The backlog below converts the approved ServiceNow employee-import requirements into two focused implementation sprints.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Intake & Target Design	**USN-1**	As an administrator, I can verify the employee spreadsheet headers and sample rows before loading data.	2	High	Project Team
Sprint-1	Data Intake & Target Design	**USN-2**	As an administrator, I can load the spreadsheet into the Employee Import staging table.	3	High	Project Team
Sprint-1	Data Intake & Target Design	**USN-3**	As an administrator, I can create Employee Test with Employee ID, Name, Email, Department and Location fields.	3	High	Project Team
Sprint-1	Data Intake & Target Design	**USN-4**	As an administrator, I can create the Sample Spreadsheet Import Transform Map and review field mappings.	3	High	Project Team
Sprint-2	Transform, Validation & Reporting	**USN-5**	As an administrator, I can coalesce on Employee ID so repeat imports update existing records and insert new records.	5	High	Project Team
Sprint-2	Transform, Validation & Reporting	**USN-6**	As a data owner, I can review Transform History and validate imported employee values.	2	High	Project Team
Sprint-2	Transform, Validation & Reporting	**USN-7**	As an HR/data owner, I can view department, location and employee-list reports.	2	Medium	Project Team
Sprint-2	Transform, Validation & Reporting	**USN-8**	As a stakeholder, I can view the Employee Analytics Dashboard for import outcomes.	3	Medium	Project Team


Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	11	5 Days	30 Sep 2026	04 Oct 2026	TBD	TBD
Sprint-2	12	5 Days	05 Oct 2026	09 Oct 2026	TBD	TBD

Velocity:
The planned velocity is calculated from the total backlog estimate divided by the two planned sprints. Story points are estimates, not hours.

$$AV = 23 / 2 = 11.5 \text{ story points per sprint}$$

Burndown Chart:
The planned burndown shows 23 estimated story points reducing to zero across the two five-day sprints. Actual completion is updated during sprint reviews.



References:

Phase-II User Stories — Employee Spreadsheet Import

Phase-II Solution Requirements — Transform Maps

Solution Architecture — ServiceNow Employee Import